

LEGEND	PROJECT MANAGEMENT LIFECYCLE					
	PROJECT INITIATING PROCESS GROUP	PROJECT PLANNING PROCESS GROUP	PROJECT EXECUTING PROCESS GROUP	PROJECT MONITORING & CONTROLLING PROCESS	PROJECT CLOSING PROCESS GROUP	
		STARTING THE PROJECT	DOING THE WORK			
DOMAIN (ECO)	PROCESS	Develop Project Charter	Develop Project Management Plan	Direct & Manage Project Work	Monitor & Control Project Work	Close Project or Phase
KNOWLEDGE AREA		Project Integration Management	Determine Appropriate Project Methodology	Execute Project to Deliver Business Value		
PROCESS			Integrate Project Planning Activities		Perform Integrated Change Control	
TASK (ECO)			Establish Project Governance Structure	Create Project Artifacts		
SUB-DOMAIN (ECO)			Plan & Manage Project / Phase Closure	Manage Project Changes		
PROCESS GROUP				Manage Project Knowledge		
				Ensure Knowledge Transfer for Project Continuity		
		Project Scope Management	Plan Scope Management		Validate/Verify Scope	
			Collect Requirements		Control Scope	
			Define Scope			
			Create WBS			
		Project Schedule Management	Plan Schedule Management		Control Schedule	
			Define Activities			
			Sequence Activities			
			Estimate Activities Durations			
			Develop Schedule			
		Project Cost Management	Plan Cost Management		Control Cost	
			Estimate Cost			
			Determine Budget			
		Project Quality Management	Plan Quality Management	Manage Quality	Control Quality	
	Project Resources Management	Plan Resource Management	Acquire Resources	Control Resources		
		Estimate Activity Resources	Develop Team			
			Manage Team			
	Project Communication Management	Plan Communications	Manage Communications	Monitor Communications		
	Project Risk Management	Plan Risk Management				
		Identify Risks	Implement Risk Responses	Monitor Risk		
		Perform Qualitative Risk Analysis	Assess & Manage Risk			
		Perform Quantitative Risk Analysis	Manage Project Issues			
		Plan Risk Response				
	Project Procurement Management	Plan Procurement Management	Conduct Procurements	Control Procurements		
	Project Stakeholders Management	Identify Stakeholders	Plan Stakeholder Engagement	Monitor Stakeholders Engagement		
				Engage Stakeholders		
	PEOPLE	CREATE A HIGH PERFORMING TEAM		KEEPING THE TEAM ON TRACK		
			Build a Team	Lead a Team		
			Define Team Ground Rules	Support Team Performance		
			Empower Team Members & Stakeholder	Address & Remove Impediments, Obstacles & Blockers		
			Train Team Members & Stakeholder	Manage Conflict		
		Engage & Support Virtual Team	Collaborate with Stakeholders			
		Build Shared Understanding about the Project	Negotiate Project Agreements	Mentor Relevant Stakeholders		
				Apply Emotional Intelligence		
	BUSINESS ENVIRONMENT				KEEPING THE BUSINESS IN MIND	
					Manage Compliance Requirements	
					Evaluate & Deliver Project Benefits & Value	
					Evaluate and Address Internal and External Business Environment Changes	
				Support Organizational Change		
				Employ Continuous Improvement		